

## 2001 Daily Report

### Field Notes:

May 7 - 10, 2001

Mark Wilde-Ramsing, Project Director

**Monday 5/7**, blown out, remained on shore and set up datum/jet system equipment on R/V *Shellpoint*. Cleaned off site buoy with Jim Dugan and Julep Gillman-Bryan and helped Tom Piner and Rocky Best prepare new chain for buoy redeployment. Met at IMS for a briefing and discussed dive plan and objectives.



**Tuesday 5/8**, embarked on R/V *Shellpoint* with several crewmembers to locate and expose site buoy mooring blocks. Attached mooring buoys to blocks and also pile marker buoy. Excavated and prepared C-22 for recovery.

**Wednesday 5/9**, prepared C-22 for recovery by attaching lift bags and shackles. Recovered C-22 to RV *Dan Moore* when media and guests arrived.



**5/10**, John Masters and Dugan located site buoy mooring block and marked it with a marker buoy. Returned to MF dock to help load buoy. Returned to site and redeployed site buoy. Moored over site and installed new site datum with Richard Lawrence. Gillman-Bryan took photographs of u/w operations, Dugan topside operations, and the ballast pile for comparative purposes to reveal changes in site conditions. Pulled down site mooring buoys when finished.

